WT2:

List of Deliverables

Project Number * 603502 Project Acronym 2> | DACCIWA
List of Deliverables - to be submitted for review to EC
Delive- Estimated : :
WP Dissemi- .
rable _ . Lead benefi- |indicative - , Delivery date
Number | Deliverable Title gsumber s re— Nature Er:satlon level |,
cL months
D1.1 Campaign 1 1 59.90|0 PU 30
D1.2 Campaign data 1 2 47900 PU 38
D1.3 Detailed case 1 14 88.10 |R PU 54
studies
D1.4 LES simulations 1 7 10.00(R PU 54
D1.5 Model evaluation 1 1 27.50|R PU 60
D24  |Emission 2 7 3.00|0 PU 30
inventories
D2.2 Model 2 7 19.24|R PU 40
development
Epidemiological
D2.3 effects of air 2 8 27.00|0 PU 51
pollution
Toxicological
D2.4 effects of air 2 10 39.00|0 PU 51
pollution
D25 | Inflammatory risk 2 7 224|0 PU 60
regional maps
D3.1 Campaign 3 7 68.24 (0O PU 36
D3.2 Model evaluation 3 8 4040|R PU 42
D3.3 Campaign data 3 6 352410 PU 42
D3.4 Present 3 3 26.00 |R PU 54
emissions
D3.5 Future emissions 3 12 22.60|R PU 56
D4.1 Campaign 4 8 54.88| 0 PU 32
D4.2 Model evaluation 4 1 35.90|R PU 36
D4.3 Aerosol and 4 9 31.20|0 PU 42
cloud data
Aerosol
D4.4 influences on 4 5 45.80|R PU 54
cloud properties
D4.5 Model 4 2 34.30 | R PU 54
performance
Climatology for
D5.1 cloud, aerosol 5 4 16.10| 0 PU 20
and radiative
fluxes
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D5.2 Campaign data 5 4 11.50(0O PU 42

D53  |Multi-satellite 5 4 12.60| 0 PU 48
dataset

D54 | Radiation 5 4 18.00 R PU 48
closure

D5.5 Model evaluation 5 11 20.60 R PU 60

D6.1 Radiosonde 6 1 18.00 |0 PU 36
dataset

D6.2 Rainfall 6 13 45000 PU 48
classification

D6.3 Rainfall dataset 6 1 13.00]0 PU 54

D64 | Frecipitation 6 7 62.68 | R PU 60
case studies

D6.5 Model evaluation 6 7 19.00|R PU 60

Deg | Satelite 6 13 17.80| 0 PU 60
evaluation

D7.1 Surface 7 1 40.00| 0 PU 23
climatology

D7.2 Campaign 7 11 3.00|0 PU 32
forecasting

D7.3 Forecast 7 15 16.60 | R PU 41
evaluation

D7.4 Model evaluation 7 1 24.20| R PU 45
Sensitivity

D7.5 and scenario 7 12 2740 |R PU 57
simulations

D8.1 External website 8 3 12010 PU 12

D8.2 Field campaign 8 8 2.00|0 PU 34
outreach

D8.3 Overview article 8 1 0.30|R PU 42

D8.4 Special sessions 8 7 0.30(0 PU 44

D8.5 Special issue 8 12 0.30(0 PU 60
Engagement

D8.6 with operational 8 2 0.30|R PU 60
stakeholders
Engagement

D8.7 with policy 8 3 3.00|0 PU 60
stakeholders

D91 Kick-off meeting 9 1 250(R PU 2
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